

Cross-Sell: Non-PM Offer - Lids Offer on Promo Page - Test Strategy

Overview

FBG has a unique opportunity to partner with another FHI company [Lids]. Lids currently has 1200+ retail locations across the US, most of which are located within shopping malls. FHI and Lids leadership believes there is an opportunity to cross-sell between businesses [drive foot traffic to Lids locations and increase awareness for Fanatics Sportsbook].


High Level Requirements


Feature Link(s)		Epic Link(s)
xSell: Non PM Offer	 FEAT-1070: Cross-Sell : Non-PM Offer - Lids Offer on Promo Page IN PROGRESS	 MAGU-16: [Mobile] Cross-Sell : Non-PM Offer - Lids Offer on Promo Page DONE
		 SHOCK-118: [Backend] - Enable LIDS promotions DONE
		 FXCS-803: SPIKE: Optimove support of Lids X-Sell Promotion DONE

Definitions

Term	Definition
xSell	Cross-Sell
T&Cs	Terms and Conditions

Data workflow and dependencies





Internal Dependencies

FXCS-870: Salesforce: Create Ohio skill in Salesforce DONE

SWAT-183: Capture Bonus Action Events DONE

External Dependencies - Lids Development Team

- Gift card vouchers - Lids will supply FBG with a "bucket" of codes to associate with a player
- TBD if FBG needs to pass any PII to the Lids team [assumption that the gift card voucher will be a preloaded amount]

Scope

In Scope:

- [Mobile Devices](#) - see Compatibility Testing below
- Opt in to the Lids Promo
- Lids Gift card to email

- Toast/Banner
- Optimove
 - Trigger email when user bets a qualifying amount

Out of Scope:

- Testing Lids Gift card in Store
- Devices - the following devices are not included in the Day 1 launch on this feature.
 - Tablets
 - iPads
 - Laptops
 - Devices on version less than iOS 15
 - Devices on version less than Android 12.0
 - Kiosk, Retail
- Accessibility

Test Strategy

Functional Testing

	Feature	Test Scenarios	Applausable?
1	Promos	Lids Offer on Promo Page	Yes
2		Offer Details and T&Cs	Yes
3		Promo card expires 12/31	Yes
4	Optimove	Bonus Action Events	No
5		Each Promo criteria	No
6		All Promo Criteria	No
7	Bet	<i>All Cash Bet types are supported</i>	Yes
8	Post Bet	Bet must be settled to get the offer	Yes
9		Cashout/Cancelled bet will not receive the offer	Yes
10	Email	Lids Voucher/Gift card to email	Yes
11		Redemption is 30 days	Yes
12	Toast/Banner	Banner in FBG App when user receives the offer	Yes
13	Prod Testing	Prod testing with Auto bet settling instead of manual settling	Yes

Regression Testing

At this time, all Functional testing will be included in Regression testing (see above). As the product/functionality stabilizes, we will prioritize test cases to narrow down for a regression test suite.

Compatibility Testing

[Devices](#)

App Version	OS Versions	Device Versions
1.0.0	15.0, 16.0	iPhone 11 & up
1.0.0	10.0, 11.0, 12.0, 13.0	

Deeplink Testing

N/A for Day 1

May update if Sharing Feature is implemented for Day 1

Manual vs Automation Strategy

Initial sign-off will be executed manually. Will integrate automated regression suites as automation framework and team is expanded.

Bug Bash Sessions / Dogfooding

Dogfooding sessions have already launched

Bug Bash sessions will be scheduled once feature stabilizes

1. Due to time constraints to launch, we are currently targeting for a single bug bash session with QA team

Internationalization/Localization

N/A Day 1

Accessibility Testing

TBD

Latency Testing

TBD

Test Data

Received Gift card vouchers from Lids

Defect Management

Defect Management will follow the [Zero Debt Bug Policy](#)

Issues will be logged in the FBG project linked to the epic as bug tickets. The bug tickets will be reviewed by the QE team and assigned priority and severity. The bug will be triaged through the bug triage team and QE will collaborate with the engineering teams to address bug is specified timeframe

Status Reporting

Status reports will be sent out after each phase is completed and will be setup as a dashboard using Jira and EazyBI. The following will be reported:

Zephyr Test Plan:

- Completion (% complete, % passed, % failed, % blocked)
 - Plan will include cycles. A cycle will be set for:
 - iOS testing
 - Android testing
- Bugs Logged

- *Bugs open vs closed*

SLA:

- *P0 is mitigation in place within 24 hours, final resolution may be implemented at a later date.*
- *P1 is resolution implemented within 7 days*

Entrance and Exit Criteria

Entrance Criteria:

No.	Description	Status
1	Requirements have been delivered and reviewed	Completed
2	All stories in associated epics are complete before associated phase.	In Progress
3	Optimove work for Lids Offer	Completed
4	Test data is created	In Progress

Exit Criteria:

No.	Description	Status
1	All scheduled test passes have been completed	In Progress
2	Must have 100% workflow/scenario coverage in UI tests before release	In Progress
3	All testing phases are complete	In Progress
4	All P0 and P1 active defects are resolved or have path to resolution with Sign off from stakeholders	In Progress
5	All integration tests must be passing 100% in pipelines before feature is released to customers in production	In Progress
6	Create a Regression suite	In Progress
7	Post Launch Activities plan	In Progress
8	QA has reviewed and signed off on the plan created by PM	Not Started

Risk Analysis

Identify any potential concerns/risks to delivery and planned mitigation actions

Risk	Likelihood	Impact	Mitigation
------	------------	--------	------------

New feature	High	Because this is a new feature, it's possible we'll see the feature break or change as other features are implemented	Regression will be important in identifying bugs earlier and working with the eng teams to understand the impact of other features
High number of dependencies	High	The feature will appear on the Discover page and the Search Landing Page, it's possible that the feature could be impacted with each additional dependency	Communication with engineering teams to determine how features are intertwined and affected by each other
Tight timeline for Functionality signoff	High	Given the turnaround time needed for GLI, we need to sign off functionality by end of April in order to have time to submit app for launch in May	Regular regression passes to sign off on this feature functionalities early to give handoff to regulatory team. Work with TPM/SEM/PM to have a code freeze timeline

Release Strategy

Involved Services / Pipelines

- TBD

Deployments

TBD. Will update as soon as deployment strategies are finalized

Gating mechanisms

None at this time

Rollback Strategy

- Feature will be rolled out with initial velvet rope release of the FBG application. Rollback strategy to follow that of the initial app release

Testing and release timeline

Activity	Start / End Dates	Owner
Test plan and test cases creation	6/12	QA
Test plan and test case review meetings	6/12	QA
Feature Code Complete	6/28	Dev
Full Feature test pass starts	6/28	QA
QA team bug bash	TBD	QA
UATs	TBD	PM

Code Freeze/ Final regression pass	TBD	QA
Prod readiness and launch plan review	TBD	Dev
Feature Launch	TBD	Dev

Roles and ownership

Login	Role	Signed Off?
@Adarsh Pandiri	QA	
	QAE - Regulatory QA Lead	
	SEM - Regulatory QA	
	Sr. Director - Quality	
	PM - Product Owner	
	SEM owners	
	Sr Director - Engineering	
	VP - Engineering	
	TPM	

References

[Link to Test Cases](#) - Folder: TBD

Related Documentation:

- [Bet & Get FBG App Offer Preliminary Requirements \[Promo Page\]](#)
- [Lids Customer Journeys](#)
- [Figma](#)